COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 30/ 2019

ESTI MATE SUMVARY 11: 40: 23
CONTI D 22318 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22318-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 37.5 DAYS TI ME ALLOW 50 WORK DAYS
I-70 EXIT 26 DDl MODI FI CATI ONS PERCENT TIME:  75.00 ORI G TI ME ALLOW 50 WORK DAYS
PRQJECT NO. SHEO701- 243
1-70 EXIT 26 DDl MODI FI CATI ONS
NAME OF ROAD:
PRQJECT COUNTI ES: VESA
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 10/ 30/ 2019 DATE TI ME STARTED 09/09/2019
P.O. Box 4768 DATE LET 05/ 16/ 2019 DATE WORK BEGAN 09/ 09/ 2019
DATE AWARDED 05/ 24/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/25/2019 DATE ACCEPTED
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 09/09/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 923, 324. 56 PARTI Cl PATI NG $ 468, 762. 11 $ 230, 243. 05
AWARD PRQIJECT AMT: $ 864, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 50.77% TOTAL EARNI NGS 468, 762. 11 230, 243. 05
FUNDS AVAI LABLE: $ 454,562. 45 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 468, 762. 11 230, 243. 05
TOTAL CLAI VS $ 0.00 RETAI NAGE -11, 888. 50 -6, 038. 38
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 456, 873. 61 224, 204. 67
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 456, 873. 61 224, 204. 67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 224, 204. 67

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00040

202- 00195

202- 00201

202- 00203

202- 00210

202- 00220

202- 00250

202- 00705

202- 00805

202- 00821

203- 00010

C22318

22318-BI D
SHE0701- 243

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Electrical Conduit

*Rermoval of Median Cover

*Renoval of Curb

*Rermoval of Curb and Gutter

*Renmpoval of Concrete Pavenent

*Rermoval of Asphalt Mat

*Renpoval of Pavenent Marking

*Rermoval of Light Standard Foundation

*Renpoval of Overhead Sign Structure

*Rermoval of Sign Panel

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
528. 000
LF
5. 00000
1, 442. 000
sy
5. 00000
522. 000
LF
5. 00000
835. 000
LF
8. 00000
384. 000
5%
25. 00000
180. 000
sy
16. 00000
994. 000
SF
4.00000
4.000
EACH
500. 00000
1. 000
EACH
6, 350. 00000
3. 000
EACH
400. 00000
1, 280. 000
oy

17. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

528. 000
0. 000
528. 000

1, 442. 000
0. 000
1,442.000

522. 000
0. 000
522. 000

835. 000
0. 000
835. 000

384. 000
0. 000
384. 000

180. 000
0. 000
180. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 280. 000
0. 000
1, 280. 000

Page 2
ESTI MATE RUN 10/ 30/ 2019

11: 40: 23
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
2, 640. 00
0. 00
7,210. 00
0. 00
2, 610. 00
0. 00
6, 680. 00
0. 00
9, 600. 00
0. 00
2, 880. 00
0. 00
0. 00
0. 00
2, 000. 00
0. 00
0. 00
0. 00
0. 00
0. 00
21, 760. 00



CONTI D: C22318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22318-BID ESTI MATE RUN 10/ 30/ 2019
PRQJECT: SHEO701- 243 ESTI MATE NO 0002 11: 40: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01140 *Rolling 10. 000 9. 000
HOUR 0. 000 0. 00
50. 00000 9. 000 450. 00
0065 203-01500 *Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0070 203-01582  *Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0075 203-01590 *Front End Loader (Rubber Tire) 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0080 203-01594 *Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 203-01597 *Pot hol i ng 30. 000 15. 000
HOUR 2.000 500. 00
250. 00000 17. 000 4,250.00
0090 208-00002 Erosion Log Type 1 (12 Inch) 60. 000 60. 000
LF 0. 000 0. 00
10. 00000 60. 000 600. 00
0095 208- 00035 Aggr egat e Bag 168. 000 119. 000
LF 49. 000 49. 00
1. 00000 168. 000 168. 00
0100 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
2,000. 00000 0. 000 0. 00
0105 208-00054 StormDrain Inlet Protection (Type I1I) 11. 000 11. 000
EACH 0. 000 0. 00
150. 00000 11. 000 1, 650. 00
0110 208-00103 Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00

45. 00000 0. 000 0. 00



CONTI D: C22318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22318-BID ESTI MATE RUN 10/ 30/ 2019
PRQJECT: SHEO701- 243 ESTI MATE NO 0002 11: 40: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0120 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0125 210-00810 Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0130 304- 03000 *Aggregat e Base Course (O ass 3) 548. 000 0. 000
TON 525. 740 16, 297. 94
31. 00000 525. 740 16, 297. 94
0135 304-06000 *Aggregate Base Course (Cl ass 6) 611. 320 0. 000
TON 611. 320 20, 173. 56
33. 00000 611. 320 20, 173.56
0140 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 177. 100 0. 000
TON 177. 100 53, 130. 00
300. 00000 177. 100 53, 130. 00
0145 411-10255 *Enmul sified Asphalt (Sl ow Setting) 84. 000 0. 000
GAL 0. 000 0. 00
6. 00000 0. 000 0. 00
0150 412-00900 *Concrete Pavenent (9 Inch) 1, 506. 000 0. 000
SY 398. 000 31, 840. 00
80. 00000 398. 000 31, 840. 00
0155 503-00018  *Drilled Shaft (18 Inch) 4. 000 0. 000
LF 4.000 1, 000. 00
250. 00000 4.000 1, 000. 00
0160 503-00054 *Drilled Shaft (54 Inch) 48. 000 48. 000
LF 0. 000 0. 00
1, 260. 00000 48. 000 60, 480. 00
0165 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 38. 000 0. 000
LF 0. 000 0. 00

45. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

606- 00910

606- 01340

606- 02003

609-21020

612-00021

613- 00200

613- 00306

613- 07002

613-40010

614- 00012

614-00013

C22318

22318-BID
SHEO0701- 243

| TEM
DESCRI PTI ON

ROADWAY

*Quardrail Type 9 (Style CA)

*End Anchorage Type 3D

*End Anchorage (Nonfl ared)

*Curb and CGutter Type 2 (Section II-B)

Del i neator (Type |) (Barrier)

*2 Inch Electrical Conduit

*3 Inch Electrical Conduit (Bored)

*Type Two Pull Box

*Li ght Standard Foundati on

Sign Panel (Class Il)

*Sign Panel (Class I11)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
78. 000
LF
145. 00000
1. 000
EACH
1, 420. 00000
1. 000
EACH
3, 160. 00000
731. 000
LF
27.00000
3. 000
EACH
60. 00000
535. 000
LF
13. 00000
127. 000
LF
52. 00000
1. 000
EACH
960. 00000
4. 000
EACH
1, 680. 00000
11. 000
SF
30. 00000
504. 000
SF

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
211. 000
211.000

0. 000
0. 000
0. 000

529. 000
6. 000
535. 000

0. 000
127. 000
127. 000

0. 000
1. 000
1.000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 30/ 2019

5, 697

78

6, 604

960.

.00

.00

.00

00

.00

00

00

00

.00

.00

.00

11:40: 23

AMOUNT

5,697

6, 955

6, 604

960.

6,720

.00

.00

.00

00

.00

00

00

00

00

.00

.00



CONTI D: C22318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22318-BID ESTI MATE RUN 10/ 30/ 2019
PRQJECT: SHEO701- 243 ESTI MATE NO 0002 11: 40: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-01522 Steel Sign Support (2-1nch Round)(Socket) 3. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0230 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0235 614-42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
120, 000. 00000 0. 000 0. 00
0240 614-70336 *Traffic Signal Face (12-12-12) 2.000 0. 000
EACH 2.000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00
0245 614-84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
4, 050. 00000 0. 000 0. 00
0250 614-85001 *| npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
24, 000. 00000 0. 000 0. 00
0255 625-00000 *Construction Surveying 1. 000 0. 250
LS 0. 750 18, 750. 00
25, 000. 00000 1. 000 25, 000. 00
0260 626- 00000 *Mobi | i zati on 1. 000 0.314
LS 0. 209 28, 963. 85
138, 583. 00000 0.523 72,478.91
0265 626-01103 *Public Information Services (Tier I11) 1. 000 0.250
LS 0. 750 13, 867. 50
18, 490. 00000 1. 000 18, 490. 00
0270 627-00008 *Modi fi ed Epoxy Pavenent Marking 9. 000 0. 000
GAL 0. 000 0. 00
145. 00000 0. 000 0.00
0275 627-30407  *Preformed Thernopl astic Pavement MarKking 53. 000 0. 000

Wor d- Synbol Spe
( Y ) (sp SF 0. 000 0.00

17. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 627-30411

0285

630- 00000

0290

630- 00007

0295

630- 00012

0300

630- 80305

0305

630- 80341

0310

630- 80355

0315

630- 80357

0320

630- 80360

0325

630- 80363

0330 630-80364

C22318

SHEO0701- 243

22318-BID

| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Fl aggi ng Station Light

Construction Traffic Sign (Panel

Si ze A)

Portabl e Message Sign Panel

Advance Warni ng Fl ashi ng
Type)

or Sequencing Arrow Panel (B

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Devi ce

(Wth Light) (Flashing)

Drum Channel i zi ng Device (Wth Light) (Steady Burn)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
43.000
SF
15. 00000
800. 000
HOUR
8. 00000
20. 000
DAY
300. 00000
50. 000
DAY
1, 000. 00000
2.000
EACH
1, 500. 00000
51. 000
EACH
5. 00000
2.000
EACH
4, 000. 00000
2.000
EACH
1, 000. 00000
207. 000
EACH
40. 00000
12. 000
EACH
40. 00000
10. 000
EACH

40. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

4. 000
6. 000
10. 000

4.000
16. 000
20. 000

13. 000
15. 000
28. 000

0. 000
0. 000
0. 000

16. 500
0. 000
16. 500

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

78.500
25. 000
. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 30/ 2019

48

4,800

15, 000

1,000

.00

00

00

.00

.00

.00

.00

00

.00

.00

11:40: 23

AMOUNT

80

6, 000

28, 000

82

4,000

1,000

4,140

.00

00

00

00

.00

50

00

00

00

.00

.00



CONTI D:

C22318
22318-BID
SHEO0701- 243

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 10/ 30/ 2019

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0380

0385

700- 70010

700-70013

700- 70016

700- 70019

700- 70034

700-70111

700- 70380

630- 80380

900- 00006

CAT NO0400

0370

620- 00002

ROADWAY

F/ A M nor Contract Revisions

F/ A Concrete Pavenent |ncentive

F/ A Fuel Cost Adjustnent

F/ A Asphalt Cenent Cost Adj ustnment

F/ A Grand Val |l ey Power

Project First Program

F/ A Erosion Control

Traffic Cone

Added Item (Dol lar)/ Overweight Load Price Reductions

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Cass 2)

ESTI MATE NG 0002 11: 40: 23
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
500. 000 0. 000
FA - 370. 800 -370. 80
1. 00000 -370. 800 -370. 80
12, 000. 000 0. 000
FA 8, 895. 000 8, 895. 00
1. 00000 8, 895. 000 8, 895. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
250. 000 93. 000
EACH 0. 000 0. 00
7. 00000 93. 000 651. 00
0. 000 0. 000
DoL - 40. 000 -40. 00
1. 00000 - 40. 000 -40. 00
CAT 0200  CURRENT AMT $  898,324.56$  230,243.05% 443, 762.11
1.000 1.000
EACH 0. 000 0. 00
20, 000. 00000 1.000 20, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

CONTI D: 22318
PCN: 22318-BID ESTI MATE RUN 10/ 30/ 2019
PRQJECT SHEO701- 243 ESTI MATE NG 0002 11: 40: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0375 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400  CURRENT AMI $ 25, 000. 00 $ 0.00% 25, 000. 00
PROQJIECT TOTAL CURRENT AMI $  923,324.56$%  230,243.05$% 468, 762.11



